

Construction of Pre Schools & Special Education Units in the Vanni Region
Progress Report- 2022

Project Title	: Construction of Special Education Unit Building in the Vanni Region.
Funded by	: ACNS, Netherlands
National Center	: SEDEC-Caritas Sri Lanka
Implemented by	: HUDEC Caritas Vanni
Report Period	: April 2022
Report approved by (Director):	Rev. Fr. S.Sebajeevan

Introduction of the Construction of Special Education Units in the Vanni Region

With the support of ACNS, Netherlands, the Construction of 2 Special Education Units were completed at M/Puthukuddiyiruppu RCV in Mullaitivu and Kn/Mudkompan MV in Kilinochchi. This Project was designed into aspects such as creation of conducive environment for the learning of the special needs children.

Objective of this Project:

1. *To create safety environment with the level of security for the children.*
2. *To increase the responsibility and contribution of parents/community.*
3. *To ensure the discipline of the children and promote the good values.*
4. *To provide basic knowledge to the children, before moving into the formal education*

Locations for Preschool & Special Education Units



Project location:
Mu/Puthukuddiyiruppu
RC School

Project location:
Kn/Muddkompan MV

CARITAS, VANNI -HUDEC

Construction of Pre Schools & Special Education Units in the Vanni Region

Progress Report- 2022

Construction of Special education units

There are 2 locations identified for the construction of Special Education Units. The 2 locations are:

1) M/Puthukuddiyriuppu RCV.

On 14.10.2020, the Principal of M/Puthukuddiyriuppu RCV submitted the quotation for starting the work. Since they are going to implement the project through the School Development Society, they need to submit their quotation and then only they can request the funds to start the work.

Phase-I-Foundation:



Phase-II-Walls & lintel



Phase III- Roof work



CARITAS, VANNI -HUDEC

Construction of Pre Schools & Special Education Units in the Vanni Region

Progress Report- 2022

Phase-IV - Walls plastering work



Phase-V completion of special education unit with electrical work and toilet



Opening and Handing over

On 5th April 2022, Rev.Fr.S.Seabajeevan, Director Caritas Vanni HUDEC officially handed over the Certificate of the Special Education Unit to the Principal of M/Puthukuddiyiruppu RCV and the children who were screened medically and identified as Special needs children were admitted to the class. Further, a helper who had been trained by HUDEC to the Special Education Unit was also appointed.



CARITAS, VANNI -HUDEC

Construction of Pre Schools & Special Education Units in the Vanni Region

Progress Report- 2022



2) Kn/Mudkompan MV

On 26.08.2020, the foundation stone was laid by the Zonal Educational Director of Kilinochchi. On the last week of September 2020, the foundation work was started.

Phase-I-Foundation and Lintel :



CARITAS, VANNI -HUDEC

Construction of Pre Schools & Special Education Units in the Vanni Region

Progress Report- 2022

Phase-II-Walls & lintel



Phase III- Roof work



Phase-IV - Walls plastering work



CARITAS, VANNI -HUDEC

Construction of Pre Schools & Special Education Units in the Vanni Region Progress Report- 2022

Phase-V Completion of special education unit with electrical work and toilet



Opening and Handing over



On 7th April 2022, the Special Education Unit was open by Rev.Fr.P.J.Jebaratnam, Vicar Gebneral, Roman Catholic Diocese of Jaffna. For this opening, the Principal, teachers, parents, and children were present there. Rev.Fr.S.Seabajeevan, Director Caritas Vanni HUDEC officially handed over the Certificate to the Principal of Kn/Mudkompan MV and the children who were screened medically and identified as Special needs children were admitted to the class. Further, a helper who had been trained by HUDEC to the Special Education Unit was also appointed.



CARITAS, VANNI -HUDEC

Construction of Pre Schools & Special Education Units in the Vanni Region

Progress Report- 2022



Rev.Fr.S.Sebajeevan
Director,
HUDEC Caritas, Vanni,

P.M.Vincentine,
Programme Coordinator,
HUDEC Caritas, Vanni,